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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000281
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 10-Sep-2007
Location: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's:  / HSR's:  /  NCR's:  /  

Item Title Detail

1 Logistics Rescheduled the visit to the Chinese testing laboratories from 10-Sep-07 to 

12-Sep-07.  David McClary and Roscoe Dixon to attend for METS.

2 Meetings attended At 1330 hours I attended the Fabrication Issues meeting with ABF/ZPMC.  

Highlights from the meeting were:

1.  ZPMC stated they would like to bend the diaphragm flange plates using 

rosebud torches as they feel that is what was indicated in their mock-up 

fabrication plan.  METS stated that their fabrication plan did not indicate 

this.  Furthermore, METS stated that the fabrication plan was reviewed with 

the understanding that the flange plates would be hot formed at the Wuxi 

facility; which had been recently audited by the Department.  ABF agreed 

and asked the Department if would consider alternative options to allow the 

forming of the plates at Changxing Island.  METS stated that the 

Department has previously responded to the contractor's request to perform 

localized heat and stated it was unacceptable.  ABF asked to meet with the 

Department on a later date to discuss a path forward.  2.  ABF/ZPMC asked 

about the heat strightening tolerances for the tower longitudinal stiffeners.  

METS stated the contract requirements of 6/1000 and 3/1000 applies to the 

stiffeners as well as flat plate and was addressed in the approved-as-noted 

comments to the ZPMC WQCP.  METS asked again for the HSR to allow 

ZPMC to move forward with correcting the deflection in the mock-up 

plates; ABF stated it would be submitted tomorrow.
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